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January 23, 2018

Judy Huang

1.5, Environmental Protection Agency
Region IX

75 Hawthorne Street

San Francisco, CA 94105-3501

Nina Bacey

California Environmental Protection Agency
Department of Toxic Substance Control

700 Heinz Avenue, Bldg. F, Suite 200
Berkeley, CA 94710-2721

Tina Ures

San Francisco Bay Regional Water Quality Control Board
1515 Clay Street, Suite 1400

Oakland, CA. 94612

{ear BCT Members:

Enclosed is the Hunters Point Naval Shipyard (HPNS) Final Federal Facility Agreement
(FFA) Schedule for 2018. This FFA schedule will serve as the new FFA baseline schedule for
the Installation Restoration Program at HPNS. Please note that the extension requests for
document review periods should now reference this new FFA schedule. Should you have any
questions, please contact Danielle Janda at (619)524-6041,

Sincerely,

F

DEREK J. ROBINSCON
BRAC Environmental Coordinator
By direction of the Director

Encloswre: 1, Final Federal Facility Agreement Schedule for 2018

Copy to: (CD Only)

Amy Brownell

Department of Public Health
1390 Market Street, Suite 210
San Francisco, CA 94102
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